
 

FMSIB Quarterly Project Report for March 2015 

   FMSIB PROJECT # 77 
 

Agency Name and Project Title 
City of Tukwila 
SW 27

th
 St/Strander Blvd Connection -Phase 3 

Project Description 
 

Phase 3 constructs the undercrossing of the UP railroad and completes the 4-
lane roadway connection from West Valley Highway to Naches Ave SW. The 
complete project will construct a grade separated roadway underneath the 
Union Pacific and BNSF railways, connecting the existing principal arterial 
roadway from West Valley Road in Tukwila to Oakesdale Ave SW in Renton 

 

Contractor 
Project not yet advertised or awarded 
 

Recent Progress 
The City of Renton, in partnership with the City of Tukwila, is pursuing establishing the Strander Blvd Connection through the 
undercrossing of BNSF and UP railroad tracks, with the tracks remaining in their current location.   
 
The City of Renton completed 35% design on both Phase 2 and Phase 3 of the project.  Any further design on Phase 3 will be 
led by the City of Tukwila.  Phase 2 was awarded on December 5, 2011.  Construction began in January 2012 and was  
completed and opened to traffic in the fall of 2014. 
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 

Phase 3 has no design funding at this time.    
 
State funds will be utilized for which phase (s) of the project. Construction. 

Environmental Impacts / Compliance  
 
Project is in compliance with NEPA and SEPA guidelines. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Federal funds are included in the PE phase at this time. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents Approved 12/10 12/10 
 

RW Complete:       12/18   

Contract Advertised 1/19 
 

 
 

Contract Awarded 3/19   

Groundbreaking 5/20   

Open to Traffic 5/20   

 

Project Cost Summary: 
 
Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

Dollars in  
millions 

5.0 

1.0 

40.0 

46.0 
  

Percent  
of total 

11% 

2% 

87% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT): 

                          Date      Planned        Revised               Actual 
                              9/11       $                    __________           _________ 
                            11/11       $                    __________           _________ 
                              2/12       $                    __________           _________ 
                              5/12       $                  __________           _________ 
                              8/12       $                    __________           _________ 
                            11/12       $                    _________       ____________ 
                              2/13       $_____          __________           _________ 
                              5/13       $                   ___________ 
                              6/13       $                    __________ 
                 Total  11-13        $                     _________ 
 

Carryover of 13-15             $      5.0             __________          _________ 
 

                Total  11-13        $                   __________           _________ 

     GRAND TOTAL            $        5.0          __________           _________ 

Agency Contact Information: Bob Giberson, Public Works Director     (206) 431-2457    bob.giberson@tukwilawa.gov 

Freight Mobility  
Strategic Investment Board 


